City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 2/9/10

ID [Task Name Duration Start Finish Resource Budget Comments 2010
[ [ ]1]2[3]4]5]6]7[8]9] |
1 |ARTERIAL 1095 days | Mon 5/12/08 | Fri 7/20/12
2 CC-1095 Newland Street Widening & Vertical Re-alignment (PCH 465 days Mon 6/2/08 Fri 3/12/10 Eng $6,000,000 Street is now open to traffic. <
to Hamilton) Waiting for Verizon to underground
wires.
3 Construction 465 days Mon 6/2/08 Fri 3/12/10 ]
4
5 CC-1319 Atlanta Avenue Widening (Huntington to Delaware) 1095 days | Mon 5/12/08 | Fri 7/20/12 Eng $2,194,100 Actual r/w acquisition moved to
10/11 due to matching fund issues.
Construction to 11/12.
6 Design 325 days Mon 1/5/09 Fri 4210 | | | [ )
7 Caltrans Authorization (Right-of-Way) 530 days | Mon 5/12/08 | Fri5/21/10 N .
8 Right-of-Way Acquisition (Preliminary) 200 days | Mon 5/24/10 Fri 2/25/11 CSNONNNSNN
9 Right-of-Way Acquisition (Execute Purchase Agreements) 155 days | Mon 2/28/11 Fri 9/30/11
10 Construction 100 days Mon 3/5/12 Fri 7/20/12
11
12 CC-1321 Edinger Parkway Improvements (Saybrook to Countess) 90 days Tue 1/19/10 | Mon 5/24/10 Eng $600,000 |Construction underway. Submitting v
grant application to pave trail
component.
13 Construction 90 days Tue 1/19/10 | Mon 5/24/10 G )
14
15 CC-1341 Phase 2: Arterial Rehab 08/09 (Edwards: Slater to 80 days Mon 8/2/10 | Fri 11/19/10 Eng $1,700,000 | Design completed. Bid in May '10. 2
Warner, Magnolia: Warner to 1-405, Gothard: Heil to Edinger, Will construct as many streets
Slater: Newland to Beach) possible within available budget.
16 Construction 80 days Mon 8/2/10 Fri 11/19/10 )}
17
18 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia, | 240 days | Mon 1/11/10 | Fri 12/10/10 Eng $300,000 | Have been awarded design funds.
& Brookhurst) Construction funds are designated
for FY12/13. Will look to move
funding forward.
19 Caltrans Authorization to Design 120 days | Mon 1/11/10 Fri 6/25/10 € ql
20 Design 120 days | Mon 6/28/10 | Fri 12/10/10 et
21
22 CC-1359 Federal Stimulus Arterial Rehab (Slater: Graham to 75 days Mon 3/1/10 Fri 6/11/10 Eng $1,300,000 | Awarded in December. Contract Q)
Goldenwest) prep underway.
23 Construction 75 days Mon 3/1/10 Fri6/11/10 )]
24
25 CC-1366 Pavement Management Study 185 days | Mon 10/12/09 | Fri 6/25/10 Eng $200,000 Approve consultant agreement in v P
March '10.
26 Prepare PMS Report 185 days | Mon 10/12/09 | Fri 6/25/10 ( )
27
28 CC-(TBD) Beach / Warner Improvements (Design) 120 days | Mon 4/5/10 Fri 9/17/10 Eng $300,000 Not started. T v
29 Design 120 days Mon 4/5/10 Fri 9/17/10 C )
30
31 CC-(TBD) Brookhurst / Adams Improvements (Design) 120 days | Mon 3/1/10 Fri 8/13/10 Eng $450,000 Not started. v
32 Design 120 days Mon 3/1/10 Frig/13/10 | | e )
33
34 CC-(TBD) Federal Stimulus Arterial Rehab (Garfield: Newland to 235 days |Mon 10/12/09 | Fri 9/3/10 Eng $700,000 | Project was moved from 08/09 due v
Magnolia) to surplus federal stimulus funds.
35 Caltrans Authorization 120 days | Mon 10/12/09 | Fri 3/26/10 C o—l
36 Construction 60 days Mon 6/14/10 Fri 9/3/10 G
37
38 |DRAINAGE & WATER QUALITY 1300 days | Mon 6/5/06 | Fri5/27/11
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2[3]4[5]6[7]8]9] |
39 CC-1255A Talbert Lake Urban Runoff Diversion - Phase | 995 days Mon 6/5/06 Fri 3/26/10 Eng $5,000,000 | State grants remain frozen. Design Qo
will continue. Construction
postponed indefinitely.
40 Design 995 days Mon 6/5/06 Fri 3/26/10 i)
41
42 CC-1255B Talbert Lake Phase Il 0 days Wed 2/17/10 | Wed 2/17/10 Eng $2,000,000 Grants have been temporarily > 2/17
suspended. Project on hold.
43 Design (TBD) 0 days Wed 2/17/10 | Wed 2/17/10 > 2/17
44 Construction (TBD) 0 days Wed 2/17/10 | Wed 2/17/10 > 2/17
45
46 CC-1293 Heil Pump Station Rebuild 820 days | Mon 4/7/08 Fri 5/27/11 Eng $1,950,000 Acquiring right-of-way. Seeking
additional $4M in grant funding for
construction.
47 Design 500 days Mon 4/7/08 Fri 3/5/10
48 Right-of-Way Acquisition 649 days Mon 4/7/08 | Thu 9/30/10 AN N
49 Construction 100 days | Mon 1/10/11 Fri 5/27/11
50
51 CC-1307 Irby Park Runoff Treatment 0 days Wed 2/17/10 | Wed 2/17/10 Eng $2,500,000 Grants have been temporarily > 217
suspended. Evaluating design
options.
52 Prelim Design & Environmental Documentation 0 days Wed 2/17/10 | Wed 2/17/10 &l2/17
53 Final Design 0 days Wed 2/17/10 | Wed 2/17/10 2N 2/17
54 Construction 0 days Wed 2/17/10 | Wed 2/17/10 > 2117
55
56 [FACILITY 1084 days | Tue 4/1/08 Fri 5/25/12
57 CC-1261 Utilities Yard Facilities Plan Improvements 390 days Mon 2/1/10 Fri 7/29/11 Ops/Eng |$11,000,000 NTP issued. O
58 Construction 390 days Mon 2/1/10 Fri 7/29/11
59
60 CC-1306 Seismic Retrofit of City Hall Building 509 days Tue 4/1/08 Fri 3/12/10 Eng/B&S | $7,000,000 Landscape project under Z
construction.
61 Construction 453 days Tue 4/1/08 | Thu 12/24/09 B
62 Construction (Civic Center Landscaping) 35 days Mon 1/25/10 Fri 3/12/10 G
63
64 CC-1336 City Yard Slope Repair (along north side) (08/09) 60 days | Mon 11/2/09 | Fri 1/22/10 Eng $250,000 Construction completed. 9
65 Construction 60 days Mon 11/2/09 Fri 1/22/10 ]
66
67 ADA IMPROVEMENTS 145 days | Mon 1/11/10 | Fri 7/30/10 Procuring architectural services.
Design and bid as a package.
68 MSC-464 City Gym ADA (08/09) 145 days | Mon 1/11/10 | Fri 7/30/10 Facilities $120,000
69 Design 60 days Mon 1/11/10 Fri 4/2/10 i I
70 Construction 40 days Mon 6/7/10 Fri 7/30/10
71
72 MSC-468 Edison Community Center ADA (08/09) 145 days | Mon 1/11/10 | Fri 7/30/10 Facilities $90,000
73 Design 60 days Mon 1/11/10 Fri 4/2/10 C *ﬁ—l
74 Construction 40 days Mon 6/7/10 Fri 7/30/10 [
75
76 CC-(TBD) Oakview Community Center ADA 145 days | Mon 1/11/10 | Fri 7/30/10 Facilities $66,000
77 Design 60 days Mon 1/11/10 Fri 4/2/10 ——
78 Construction 40 days Mon 6/7/10 Fri 7/30/10
79
80 CC-(TBD) Central Park Restrooms ADA 145 days | Mon 1/11/10 | Fri 7/30/10 Facilities $170,000
81 Design 60 days Mon 1/11/10 Fri 4/2/10 e
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[ T [1]2[3]4]5]6]7]8]9] |
82 Construction 40 days Mon 6/7/10 Fri 7/30/10 [
83
84 CC-(TBD) Murdy Community Center Roof 111 days | Fri 12/18/09 Fri 5/21/10 Facilities $240,000 | CDBG funds have been approved. @ v
Award in March.

85 Design 31 days Fri 12/18/09 Fri 1/29/10 g;——j’
86 Construction 35 days Mon 4/5/10 Fri 5/21/10 [==]
87
88 Senior Center 413 days Fri 4/18/08 |Wed 11/18/09 | Developer ($19,000,000 On hold due to legal issues. P
89 Design 381 days Fri 4/18/08 Fri 10/2/09 )i
90 Bidding & Construction 0days |Wed 11/18/09 | Wed 11/18/09 % 1113
91
92 ENERGY EFFICIENCY IMPROVEMENTS 670 days | Mon 11/2/09 | Fri 5/25/12 >
93 HVAC Measures, Interior Lighting Re-design & Retrofit, 620 days | Mon 1/11/10 | Fri 5/25/12 |Adm/Facilites | $2,000,000 | Will utilize energy focused Program

Additional Building Controls, Energy Information Management Manager to design & construct all

System, Server Virtualization & HVAC, Downtown Lighting projects.

Master Plan
94 Procurement 65 days Mon 1/11/10 Fri 4/9/10 fe e ’l
95 Design Development 90 days Mon 4/12/10 Fri 8/13/10 C
96 Final Design 45 days Mon 8/16/10 | Fri 10/15/10 %:)7
97 Permits 60 days | Mon 10/18/10 Fri 1/7/11 | S
98 Bidding & Construction 360 days | Mon 1/10/11 Fri 5/25/12
99
100 Downtown LED Streetlights 345 days | Mon 12/14/09 | Fri 4/8/11 Adm/Trans | $365,000 Blufftop parking lots retrofit. >
101 Detailed design & pilot-tests 155 days | Mon 12/14/09 | Fri 7/16/10 ( h
102 Permits 20 days Mon 7/19/10 Fri 8/13/10 S
103 Construction 115days | Mon 11/1/10 Fri 4/8/11 =
104
105 GIS Based Street Light Audit (in-house) 260 days | Mon 1/4/10 | Fri12/31/10 |Adm/IS/Trans| $78,000 Met with internal project team to

kick-off project.

106 Project Planning 85 days Mon 1/4/10 Fri 4/30/10 R
107 Implementation 140 days | Mon 6/21/10 | Fri 12/31/10 T
108
109 Feasibility, Environmental Review, Design & Entitlements for 480 days | Mon 11/2/09 Fri 9/2/11 |Adm/Planning| $250,000 Vendor selected. Council to approve &

Large Scale Solar contract 2/15.
110 RFP 25 days Mon 11/2/09 Fri 12/4/09 =)
111 Implementation - consultants 105 days | Mon 12/7/09 Fri 4/30/10 TS \ ]l
112 RFP for PPA 150 days Mon 5/3/10 Fri 11/26/10 s
113 PPA construction 175 days Mon 1/3/11 Fri 9/2/11
114
115 Sustainability & energy efficiency outreach 245 days | Mon 3/1/10 Fri 2/4/11 Adm/PIO $80,000 Not started.
116 Procurement 85 days Mon 3/1/10 Fri 6/25/10 h
117 Design 65 days Mon 6/28/10 Fri 9/24/10 o H——
118 Implementation 45 days Mon 12/6/10 Fri 2/4/11
119
120 |LOCAL STREET 395 days | Mon 6/15/09 | Fri12/17/10
121 MSC 455 Tree Petition Streets (07/08) 300 days | Mon 6/15/09 Fri 8/6/10 Streets/Eng | $3,600,000 | Construction ongoing. Two streets

at a time.

122 Construction 300 days | Mon 6/15/09 Fri 8/6/10
123
124 MSC 455 (Phase Il) Tree Petition Streets (08/09) 80 days |Mon 11/16/09 | Fri 3/5/10 Streets/Eng | $360,000 Construction underway. &
125 Construction 80 days | Mon 11/16/09 Fri 3/5/10 C
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126
127 MSC-(TBD) Tree Petition Streets (09/10) 245 days | Mon 1/11/10 | Fri12/17/10 | Streets/Eng | $1,000,000 Started design.
128 Design 80 days Mon 1/11/10 Fri 4/30/10 r )—1
129 Construction 120 days Mon 7/5/10 Fri 12/17/10 G
130
131 MSC-(TBD) Residential Pavement (09/10) 230 days | Mon 2/1/10 | Fri 12/17/10 | Streets/Eng | $600,000 Not started. T
132 Design 65 days Mon 2/1/10 Fri 4/30/10 ]
133 Construction 120 days Mon 7/5/10 Fri12/17/10 )
134
135 INEIGHBORHOOD 665 days | Mon 3/24/08 | Fri 10/8/10
136 CC-1324 Downtown Street Light Replacement Phase II: Orange: 665 days | Mon 3/24/08 | Fri 10/8/10 Trans $900,000 | Splitinto 2 phases. Phase | (PCH v

2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st segement) design complete. Phase |

to 7th, Main: Palm to Acacia, PCH: Main to First. awarded in December.
137 Construction (Phase |) 30 days Mon 2/8/10 Fri 3/19/10 $30,000 ]
138 Design (Phase ) 505 days | Mon 3/24/08 Fri 2/26/10
139 Construction (Phase ) 90 days Mon 6/7/10 Fri 10/8/10 ¢ ]
140
141 CC-1340 Downtown Streets & Alleys Phase Il (08/09) 85days |Mon 11/16/09 | Fri 3/12/10 Eng $675,000 Construction underway. v
142 Construction 85days | Mon 11/16/09 | Fri 3/12/10 )
143
144 CC-1358 Downtown Bollards 39 days Tue 1/19/10 Fri 3/12/10 Eng $250,000 Construction underway. =
145 Construction 39 days Tue 1/19/10 Fri 3/12/10 ===
146
147 CC-(TBD) Concrete Replacement (09/10) 150 days | Mon 1/11/10 Fri 8/6/10 Streets/Eng | $285,000 Not started.
148 Design 40 days Mon 1/11/10 Fri 3/5/10 1
149 Construction 60 days Mon 5/17/10 Fri 8/6/10 hé
150
151 |PARKS 700 days | Mon 6/16/08 | Fri2/18/11
152 CC-1346 Edison Park Youth Sports Complex Refurbishment 660 days | Mon 8/11/08 | Fri2/18/11 Cs $1,245,000 Funds have been unfrozen.
153 Design & Environmental Clearance 320 days | Mon 8/11/08 | Fri 10/30/09 1
154 Construction 100 days | Mon 10/4/10 Fri 2/18/11 -
155
156 Barlett Park (08/09) 300 days | Mon 12/8/08 | Fri 1/29/10 CSs $200,000 |To be approved by Council in March

'10.

157 Master Plan & Environmental Clearance 300 days | Mon 12/8/08 Fri 1/29/10 )
158
159 CC-1286 Beach Blufftop Restrooms (Phase II: Restrooms No.2 100 days | Mon 12/7/09 Fri 4/23/10 CS/Eng $2,400,000 Construction started. V)

through 7)
160 Construction 100 days | Mon 12/7/09 Fri 4/23/10 )
161
162 Gun Range Clean-up (08/09) 385 days | Mon 2/9/09 Fri 7/30/10 | CS/Planning | $200,000 Delay due to scope changes.
163 EIR and Remedial Action Plan 385 days Mon 2/9/09 Fri 7/30/10
164
165 CC-1345 LeBard Park (07/08 & 08/09) 480 days | Mon 6/16/08 | Fri 4/16/10 CS $250,000 | Design completed. Need approval P

from Fish & Game to finish
environmental. No construction
funds.

166 Environmental 480 days | Mon 6/16/08 Fri 4/16/10 )}
167
168 CC-1342 Pier Buildings 80 days |Mon 10/12/09 | Fri1/29/10 | CS/B&S/Eng | $700,000 Completed. Waiting for Building

Sign-off.
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[ 1T [1]2[3]4]5]6]7]8]9] |
169 Construction 80days | Mon 10/12/09 | Fri 1/29/10 ——
170
171 CC-1347 Skate Park Worthy Park (08/09) 315days | Mon 2/16/09 | Fri 4/30/10 Cs $150,000 | Delayed to address school district 7

concerns.
172 Conceptual Master Plan & Environmental Review 315days | Mon 2/16/09 Fri 4/30/10 )
173
174 CC-1349 Wardlow Park 0 days Wed 2/17/10 | Wed 2/17/10 CcSs $150,000 | On hold due to stalled development > 217
of adjacent site.
175 Design & Entitlements 0 days Wed 2/17/10 | Wed 2/17/10 > 2117
176
177 CC-1350 Worthy Park Restroom 180 days Mon 3/1/10 Fri 11/5/10 CS/Eng $120,000 Design/Environmental underway <
delayed due to shift in priorities.
178 Design & Environmental 85 days Mon 3/1/10 Frie/2510 | | | e T
179 Construction 40 days Mon 9/13/10 Fri 11/5/10 =]
180
181 Central Park Enhanced Habitat 0 days Wed 2/17/10 | Wed 2/17/10 Cs $250,000 On hold pending resolution of > 2117
Senior Center litigation.
182 Design 0 days Wed 2/17/10 | Wed 2/17/10 on 2/17
183 Construction 0 days Wed 2/17/10 | Wed 2/17/10 > 2/17
184
185 CC-(TBD) Shipley Nature Center Restroom 125 days | Mon 11/2/09 | Fri 4/23/10 CS/Eng $90,000 In plan check. @ 3
186 Design 60 days Mon 11/2/09 | Fri 1/22/10 s i
187 Construction 40 days Mon 3/1/10 Fri 4/23/10 ==
188
189 CC-(TBD) Sports Complex Restroom 125 days | Mon 11/2/09 | Fri 4/23/10 CS/Eng $99,600 In plan check. v 3
190 Design 60 days Mon 11/2/09 Fri 1/22/10 C
191 Construction 40 days Mon 3/1/10 Fri 4/23/10 =~}
192
193 |SEWER 645 days | Mon 4/27/09 | Fri 10/14/11
194 CC-1339 Sewer Slip Lining 165 days | Mon 3/1/10 | Fri 10/15/10 Eng $250,000 Not started. v
195 Design 60 days Mon 3/1/10 Fri 5/21/10 zﬁ
196 Construction 60 days Mon 7/26/10 | Fri 10/15/10 ¢ )
197
198 CC-1368 Oceanhill Drive Sewer Lift Station (#15) 430 days | Mon 11/2/09 | Fri 6/24/11 Eng $250,000 Design underway. P
199 Design 200 days | Mon 11/2/09 Fri 8/6/10 C
200 Construction 120 days | Mon 1/10/11 Fri 6/24/11
201
202 CC-1369 Adams/Ranger Sewer Lift Station (#16) 385 days | Mon 1/4/10 Fri 6/24/11 Eng $300,000 Not started. Design in 09/10.
Construct 10/11.
203 Design 200 days Mon 1/4/10 Fri 10/8/10 ]
204 Construction 120 days | Mon 1/10/11 Fri 6/24/11
205
206 CC-1370 Warner Ave Gravity Sewer Main & Lift Station "C" 645 days | Mon 4/27/09 | Fri10/14/11 Eng $600,000 | Final design in FY 09/10. Construct
Reconstruction in FY 10/11.
207 Alternatives Analysis 115 days | Mon 4/27/09 Fri 10/2/09 )
208 Final Design of Ultimate Solution 160 days Mon 4/5/10 Fri 11/12/10 hé s
209 Construction 160 days Mon 3/7/11 Fri 10/14/11
210
211 [TRANSPORTATION 570 days | Mon 11/3/08 Fri 1/7/11
212 CC-1199 TSCOUP IIL,IV & V (Signal Coordination) 30 days Mon 2/15/10 Fri 3/26/10 Trans $750,000 | 3 new locations. Contract awarded. =0
Contract prep underway.

213 Construction 30 days Mon 2/15/10 Fri 3/26/10 o]
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[ 1T [1]2[3]4]5]6]7]8]9] |
214
215 CC-1213 Signal Installation @ Newland/Hamilton 60 days | Mon 2/15/10 Fri 5/7/10 Trans $190,000 Construction to start weather p
permitting.
216 Construction 60 days Mon 2/15/10 Fri 5/7/10 )
217
218 CC-1204 HES Signal Modification (Brookhurst/Yorktown) 265 days | Mon 11/30/09 | Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
Requires Caltrans approvals.
219 Caltrans Authorization 80days | Mon 11/30/09 | Fri3/19/10 3
220 Construction 65 days Mon 9/6/10 Fri 12/3/10 )¢
221
222 CC-1246 HES Signal Modification (Atlanta/Newland) Concurrent 265 days | Mon 11/30/09 | Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
with CC 1247 Requires Caltrans approvals.
223 Caltrans Authorization 80 days | Mon 11/30/09 | Fri 3/19/10 }
224 Construction 65 days Mon 9/6/10 Fri 12/3/10 €
225
226 CC-1247 HES Signal Modifications (Atlanta/Magnolia) Concurrent | 265 days | Mon 11/30/09 | Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
with CC 1246 Requires Caltrans approvals.
227 Caltrans Authorization 80 days | Mon 11/30/09 | Fri 3/19/10 )
228 Construction 65 days Mon 9/6/10 Fri 12/3/10 G
229
230 CC-1254 Beach / Taylor Signal Installation 570 days | Mon 11/3/08 Fri 1/7/11 Trans $230,000 |On hold pending Caltrans approvals.
231 Caltrans Authorization 455 days | Mon 11/3/08 Fri 7/30/10 NN SN
232 Construction 65 days | Mon 10/11/10 Fri 1/7/11 =
233
234 CC-1267 PCH Transit Center between First and Huntington 80 days | Mon 4/12/10 | Fri 7/30/10 Trans $400,000 | Project will be re-bid due to budget @
issues in February '10.
235 Construction 80 days Mon 4/12/10 Fri 7/30/10 G
236
237 |UTILITY UNDERGROUNDING 125 days | Mon 10/26/09 | Fri 4/16/10
238 CC-2052 Beach Boulevard Underground Utility District 125 days | Mon 10/26/09 | Fri 4/16/10 Eng $8,300,000 | Infrastructure complete. Cabling > V)
installation underway.
239 Construction (Cabling) & Pole Removal 125 days | Mon 10/26/09 | Fri 4/16/10 [ 3
240
241 \WATER 665 days | Mon 1/5/09 Fri 7/22/11
242 CC-1175 Southeast Reservoir & CC-1191 Southeast Transmission | 0 days Wed 2/17/10 | Wed 2/17/10 Eng $185,000 On hold pending possible land > 2117
Main (Planning Phase Only) swap.
243 Design 0 days Wed 2/17/10 | Wed 2/17/10 > 217
244
245 CC-1268 Well No. 8 Irrigation Project (1st Phase @ Central Park) 90 days | Mon 10/26/09 | Fri 2/26/10 Eng $250,000 Construction underway. 90% @
complete.
246 Construction 90 days | Mon 10/26/09 | Fri 2/26/10 [
247
248 CC-1284 Well 13 Chlorine Room Modifications 55 days |Mon 12/21/09 | Fri 3/5/10 Eng $300,000 Construction underway. ~
249 Construction 55 days | Mon 12/21/09 Fri 3/5/10 s~
250
251 CC-1305 Energy Backup Wells (6,9 & 10) 60 days Mon 1/11/10 Fri 4/2/10 Eng $288,000 | Tank option selected and ordered. 2
Need to install vaporizers @ wells.
252 Construction 60 days Mon 1/11/10 Fri 4/2/10 [ )
253
254 CORROSION CONTROL 665 days | Mon 1/5/09 Fri 7/22/11
255 CC-1317 12" Harbor Distribution Corrosion Control (Pipe Has | 415 days | Mon 5/4/09 Fri 12/3/10 Eng $200,000 | Currently determining if permits are
Joint Bonding) needed in channel.
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256 Design & Pilot Field Testing 260 days | Mon 5/4/09 | Fri4/30/10 AL SRR O AR
257 Easement & Permits 150 days | Mon 10/5/09 | Fri 4/30/10 [SANNUNLANNN
258 Construction 70 days Mon 8/30/10 Fri 12/3/10
259
260 CC-1360 Corrosion Protection 21" Steel OC-9 (Joint Bonding 630 days | Mon 2/23/09 | Fri7/22/11 Eng $200,000 Construct in FY 10/11.

and Appurtenance Upgrade - Design Only)
261 Design 380 days | Mon 2/23/09 Fri 8/6/10 N
262 Construction 180 days | Mon 11/15/10 | Fri 7/22/11 M4
263
264 CC-1357 Rehabilitation of Above Ground Utilities (Phase | of 565 days Mon 1/5/09 Fri 3/4/11 Eng $250,000 | Estimated about 50 total locations

Multiple Future Phases - Water Fund) that may need rehabilitation.
265 Design 320 days Mon 1/5/09 Fri 3/26/10 =)
266 Permits (Phase | Typically w/Flood Control District) 65 days Mon 2/1/10 Fri 4/30/10 NN N
267 Construction 220 days Mon 5/3/10 Fri 3/4/11 &
268
269 CC-(TBD) Irrigation Improvement 259 days | Mon 10/5/09 | Thu 9/30/10 Ops $250,000 Ongoing throughout year. v
270 Construction 259 days | Mon 10/5/09 | Thu 9/30/10 G )
271
272 CC-(TBD) Landscape Well #2 195 days | Mon 1/4/10 Fri 10/1/10 | Streets/ Eng | $85,000 Improvements at northwest corner 2

of Edinger/Springdale.

273 Design 60 days Mon 1/4/10 Fri 3/26/10 )
274 Construction 60 days Mon 7/12/10 Fri 10/1/10 \* 3
275
276 CC-(TBD) Security Improvements 259 days | Mon 10/5/09 | Thu 9/30/10 Ops $650,000 Ongoing throughout year. v
277 Construction 259 days | Mon 10/5/09 | Thu 9/30/10 G )
278
279 CC-(TBD) Variable Frequency Drive at Booster Stations 80 days | Mon 1/11/10 | Fri 4/30/10 Ops/Eng $650,000 Not started. 2
280 Study 80 days Mon 1/11/10 | Fri 4/30/10 ez idagton|
281
282 WATER MAIN REPLACEMENT 605 days | Mon 2/2/09 Fri 5/27/11
283 CC-1239 Water Main Replacement (Bayview) 70 days |Mon 11/16/09 | Fri 2/19/10 Eng $1,000,000 Construction underway. v 9
284 Construction 70days | Mon 11/16/09 | Fri 2/19/10 [ )
285
286 CC-1361 Water Main Replacement (Last Phase of WMP CI 605 days Mon 2/2/09 Fri 5/27/11 Eng $2,500,000 Design on schedule.

Pipe Replacement Program - Approx. 3,300 LF)
287 Design 300 days Mon 2/2/09 Fri 3/26/10 e
288 Construction 235 days Mon 7/5/10 Fri 5/27/11 T
289
290 CC-(TBD) Water Main Replacement (Design Only) 261 days | Thu10/1/09 | Thu 9/30/10 Eng $500,000 |At various location based on priority 34

list. In-house design.

291 Design 261days | Thu10/1/09 | Thu 9/30/10 )
292
293 WATER MASTER PLANNING STUDIES 240 days | Mon 12/7/09 | Fri 11/5/10 Q
294 CC-(TBD) Update to the Urban Water Management Plan 180 days | Mon 12/7/09 | Fri 8/13/10 Ops/Eng $50,000 Received fee proposal for work. V)
295 Study 180 days | Mon 12/7/09 | Fri 8/13/10 e )}
296
297 CC-(TBD) Update to the Water Master Plan 180 days | Mon 3/1/10 Fri 11/5/10 Eng/Ops $250,000 Not started. y
298 Study 180 days Mon 3/1/10 Fri11/510 | | | hEe EEn)
299
300 WATER SYSTEM RELIABILITY STUDIES 214 days | Mon 12/7/09 | Thu 9/30/10 2
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8lof [ | [1]2]3]4]5]6]7[8]9] |
301 CC-(TBD) Study Elimination of Potential Choke Points Near 145 days | Mon 12/7/09 | Fri 6/25/10 Eng $75,000 Began study. 9
Overmyer Reservoir
302 Study 145days | Mon 12/7/09 | Fri 6/25/10 C )
303
304 CC-(TBD) Study to Create Potential Redundancy of the 170 days | Mon 1/4/10 Fri 8/27/10 Eng $75,000 Not started.
Northern End of the 36" Main OC-35
305 Study 170 days Mon 1/4/10 Fri 8/27/10 R T
306
307 CC-(TBD) Develop Alternatives to Improve Reliability Between | 154 days | Mon 3/1/10 | Thu 9/30/10 Eng $50,000 Not started. v
PCH, Warner, Edinger, & Algonquin
308 Study 154 days Mon 3/1/10 | Thu 9/30/10 EEEETTE
309
310 CC-(TBD) Well No. 8 Irrigation Project (Phase Il - Related to 300 days Mon 2/1/10 Fri 3/25/11 Eng $130,000 Not started.
CC-1268) T
311 Design 215 days Mon 2/1/10 Fri 11/26/10
312 Permits (Building, and may need DPH & OCWD approval) 125days | Mon 10/4/10 Fri 3/25/11 SN
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